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ESTIMATE RUN 02/27/2019

ESTIMATE SUMMARY 09:51:06

CONTID: C22360         ESTIMATE NO: 0007 FINL 2005

PCN: 22360-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS PERCENT TIME:

PROJECT NO: FBR0702-382                   

I-70 F-10-L EAGLE RIVER BR NEAR EDWARDS

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,369,554.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,587,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 38,805.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.06

0.00

0.00

38,805.00

$

$

$

$

0.00

2,369,555.03

2,369,555.03

0.00

2,369,555.03

0.00

0.00

2,369,555.03

0.00

AMOUNT DUE 2,369,555.03 38,805.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,805.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

158.0 TIME ALLOW: 8/20/2018 ??:??:??

ORIG TIME ALLOW: 8/10/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2018

03/16/2018

08/20/2018

08/20/2018

02/27/2019

02/01/2018

02/09/2018

03/01/2018

03/16/2018
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,463.351.000

0.00

1.000

L S 

5,463.35000

0010 Removal of Embankment Protector Type 5 3.000

0.000

202-00024  
 

719.403.000

0.00

3.000

EACH

239.80000

0015 Removal of Asphalt Mat (Planing) 5,646.000

0.000

202-00240  
 

33,085.565,646.000

0.00

5,646.000

SY  

5.86000

0020 Removal of Rumble Strips 2,949.000

0.000

202-00248  
 

1,179.602,949.000

0.00

2,949.000

LF  

0.40000

0025 Removal of Pavement Marking 7,785.000

0.000

202-00250  
 

9,342.007,785.000

0.00

7,785.000

SF  

1.20000

0030 Removal of Guardrail Type 3 178.000

0.000

202-01130  
 

1,792.46178.000

0.00

178.000

LF  

10.07000

0035 Removal of Guardrail Type 4 488.000

0.000

202-01140  
 

2,127.68488.000

0.00

488.000

LF  

4.36000

0040 Embankment Material (Complete In Place) 1,167.000

0.000

203-00060  
 

61,687.621,167.000

0.00

1,167.000

CY  

52.86000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

128.35000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

115.48000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

159.94000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

81.75000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

288.85000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

53.43000

0075 Structure Backfill (Class 2) 45.000

0.000

206-00200  
 

392.4045.000

0.00

45.000

CY  

8.72000

0080 Filter Material (Class A) 3.000

0.000

206-00510  
 

81.753.000

0.00

3.000

CY  

27.25000

0085 Topsoil 532.000

0.000

207-00205  
 

20,950.16532.000

0.00

532.000

CY  

39.38000

0090 Erosion Log Type 1 (12 Inch) 763.000

0.000

208-00002  
 

2,907.03763.000

0.00

763.000

LF  

3.81000

0095 Aggregate Bag 358.000

0.000

208-00035  
 

4,124.16358.000

0.00

358.000

LF  

11.52000

0100 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,040.402.000

0.00

2.000

EACH

1,520.20000

0105 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

22.22000

0110 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,658.19000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

558.055.000

0.00

5.000

HOUR

111.61000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

105.01000

0125 Sweeping (Sediment Removal) 32.000

0.000

208-00106  
 

5,232.3232.000

0.00

32.000

HOUR

163.51000

0130 Erosion Control Management 23.000

0.000

208-00207  
 

4,731.1023.000

0.00

23.000

DAY 

205.70000

0135 Reset Ground Sign 5.000

0.000

210-00810  
 

1,361.455.000

0.00

5.000

EACH

272.29000

0140 Reset Fence 105.000

0.000

210-01000  
 

2,401.35105.000

0.00

105.000

LF  

22.87000

0145 Seeding (Native) 1.000

0.000

212-00006  
 

1,083.701.000

0.00

1.000

ACRE

1,083.70000

0150 Seeding (Temporary) 0.200

0.000

212-00009  
 

65.350.200

0.00

0.200

ACRE

326.75000

0155 Soil Conditioning 1.000

0.000

212-00032  
 

5,320.511.000

0.00

1.000

ACRE

5,320.51000

0160 Spray-on Mulch Blanket 1.200

0.000

213-00012  
 

5,077.631.200

0.00

1.200

ACRE

4,231.36000

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

129.61000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Wildlife Biologist 100.000

0.000

240-00000  
 

11,436.00100.000

0.00

100.000

HOUR

114.36000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

89.12000

0180 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.00000

0185 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,366.571.000

0.00

1.000

L S 

3,366.57000

0190 Monitoring Technician 12.000

0.000

250-00050  
 

1,167.1212.000

0.00

12.000

HOUR

97.26000

0195 Health and Safety Officer 12.000

0.000

250-00110  
 

1,437.7212.000

0.00

12.000

HOUR

119.81000

0200 Material Sampling and Delivery 2.000

0.000

250-00120  
 

152.482.000

0.00

2.000

EACH

76.24000

0205 Hot Mix Asphalt (Patching) (Asphalt) 64.000

0.000

403-00720  
 

12,198.4064.000

0.00

64.000

TON 

190.60000

0210 Hot Mix Asphalt (Grading SX) (100) 447.220

0.000

403-34801  
 

60,889.00447.220

0.00

447.220

TON 

136.15000

0215 Asphalt Cement Performance Grade (PG 64-28) 22.670

0.000

411-03342  
 

9,876.4122.670

0.00

22.670

TON 

435.66000

0220 Emulsified Asphalt (Slow-Setting) 175.000

0.000

411-10255  
 

953.75175.000

0.00

175.000

GAL 

5.45000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap 5.000

0.000

506-00000  
 

844.905.000

0.00

5.000

CY  

168.98000

0230 Concrete Slope and Ditch Paving (Reinforced) 6.000

0.000

507-00100  
 

3,529.326.000

0.00

6.000

CY  

588.22000

0235 Guardrail Type 3 (6-3 Post Spacing) 100.000

0.000

606-00301  
 

3,442.00100.000

0.00

100.000

LF  

34.42000

0240 Guardrail Type 7 (Style CA) 385.000

0.000

606-00710  
 

34,854.05385.000

0.00

385.000

LF  

90.53000

0245 Guardrail Type 7 (Style CE) 95.000

0.000

606-00740  
 

17,637.7095.000

0.00

95.000

LF  

185.66000

0250 Transition Type 3G 2.000

0.000

606-01370  
 

7,393.942.000

0.00

2.000

EACH

3,696.97000

0255 Transition Type 3H 2.000

0.000

606-01380  
 

4,221.722.000

0.00

2.000

EACH

2,110.86000

0260 Curb Type 6 (Section M) 67.000

0.000

609-60011  
 

1,583.2167.000

0.00

67.000

LF  

23.63000

0265 Delineator (Type I) 3.000

0.000

612-00001  
 

68.613.000

0.00

3.000

EACH

22.87000

0270 Delineator (Type III) 3.000

0.000

612-00003  
 

81.693.000

0.00

3.000

EACH

27.23000

0275 Delineator (Type II) (Barrier) 10.000

0.000

612-00022  
 

217.8010.000

0.00

10.000

EACH

21.78000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

0.000

614-01503  
 

1,361.455.000

0.00

5.000

EACH

272.29000

0285 Rumble Strip 4,316.000

0.000

614-80385  
 

12,171.124,316.000

0.00

4,316.000

LF  

2.82000

0290 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1,055.341.000

0.00

1.000

EACH

1,055.34000

0295 Detour Pavement 1,324.000

0.000

621-00450  
 

103,404.401,324.000

0.00

1,324.000

SY  

78.10000

0300 Detour Drainage Pipe (Class 0) 425.000

0.000

624-20300  
 

19,167.50425.000

0.00

425.000

LF  

45.10000

0305 Construction Surveying 1.000

0.000

625-00000  
 

21,783.071.000

0.00

1.000

L S 

21,783.07000

0310 Mobilization 1.000

0.000

626-00000  
 

237,588.001.000

0.00

1.000

L S 

237,588.00000

0315 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,445.761.000

0.00

1.000

L S 

5,445.76000

0320 Modified Epoxy Pavement Marking 52.000

0.000

627-00008  
 

7,646.0852.000

0.00

52.000

GAL 

147.04000

0325 Pavement Marking Paint (High Build) 169.000

0.000

627-00013  
 

10,124.79169.000

0.00

169.000

GAL 

59.91000

0330 Preformed Plastic Pavement Marking (Type II) (Inlaid) 758.000

0.000

627-02010  
 

13,211.94758.000

0.00

758.000

SF  

17.43000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Flagging 582.000

0.000

630-00000  
 

16,482.24582.000

0.00

582.000

HOUR

28.32000

0340 Uniformed Traffic Control 19.000

0.000

630-00003  
 

1,448.5619.000

0.00

19.000

HOUR

76.24000

0345 Traffic Control Inspection 26.000

0.000

630-00007  
 

18,406.7026.000

0.00

26.000

DAY 

707.95000

0350 Traffic Control Management 119.000

0.000

630-00012  
 

127,664.39119.000

0.00

119.000

DAY 

1,072.81000

0355 Flashing Beacon (Portable) 22.000

0.000

630-80001  
 

11,980.5422.000

0.00

22.000

EACH

544.57000

0360 Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

980.253.000

0.00

3.000

EACH

326.75000

0365 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

413.884.000

0.00

4.000

EACH

103.47000

0370 Construction Traffic Sign (Panel Size B) 52.000

0.000

630-80342  
 

5,380.4452.000

0.00

52.000

EACH

103.47000

0375 Construction Traffic Sign (Panel Size C) 27.000

0.000

630-80343  
 

2,793.6927.000

0.00

27.000

EACH

103.47000

0380 Construction Information Sign 4.000

0.000

630-80348  
 

871.324.000

0.00

4.000

EACH

217.83000

0385 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

54.46000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,802.382.000

0.00

2.000

EACH

4,901.19000

0395 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

7,624.062.000

0.00

2.000

EACH

3,812.03000

0400 Drum Channelizing Device 77.000

0.000

630-80360  
 

4,193.4277.000

0.00

77.000

EACH

54.46000

0405 Drum Channelizing Device (With Light) (Flashing) 36.000

0.000

630-80363  
 

1,960.5636.000

0.00

36.000

EACH

54.46000

0410 Drum Channelizing Device (With Light) (Steady Burn) 12.000

0.000

630-80364  
 

653.5212.000

0.00

12.000

EACH

54.46000

0415 Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

7,624.062.000

0.00

2.000

EACH

3,812.03000

0420 Concrete Barrier (Temporary) 4,404.000

0.000

630-80370  
 

115,340.764,404.000

0.00

4,404.000

LF  

26.19000

0425 Glare Screen (Temporary) 3,036.000

0.000

630-80378  
 

32,970.963,036.000

0.00

3,036.000

LF  

10.86000

0430 Traffic Cone 100.000

0.000

630-80380  
 

1,634.00100.000

0.00

100.000

EACH

16.34000

0435 Portable Rumble Strips (Temporary) 24.000

0.000

630-80440  
 

18,297.6024.000

0.00

24.000

EACH

762.40000

0440 Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

6,861.633.000

0.00

3.000

EACH

2,287.21000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

56,635.962.000

0.00

2.000

EACH

28,317.98000

0450 Night Work Lighting 1.000

0.000

632-00000  
 

26,714.741.000

0.00

1.000

L S 

26,714.74000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0465 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 2,582.360

0.000

700-70019  
 

2,582.362,582.360

0.00

2,582.360

F A 

1.00000

0480 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Hazardous Waste Disposal Force Account Waste 
Disposal

0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0700 Added Item (Lump Sum)/ Pollution Liability Insurance 1.000

0.000

900-00014  
 

8,240.001.000

0.00

1.000

L S 

8,240.00000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 Added Item (Dollar)/ lien by TS&L LLC 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,270,094.890.001,270,094.89CURRENT AMT0200 $ $ $

CAT NO0300 F-10-L 

0490 Removal of Slope and Ditch Paving 51.000

0.000

202-00026  
 

2,112.9351.000

0.00

51.000

SY  

41.43000

0495 Removal of Wall 66.000

0.000

202-00155  
 

2,411.6466.000

0.00

66.000

LF  

36.54000

0500 Removal of Asphalt Mat (Planing) (Special) 3,058.000

0.000

202-00246  
 

76,327.683,058.000

0.00

3,058.000

SY  

24.96000

0505 Removal of Bridge Railing 1,465.000

0.000

202-00425  
 

88,031.851,465.000

0.00

1,465.000

LF  

60.09000

0510 Removal of Portions of Present Structure (Class 2) 10.000

0.000

202-00453  
 

2,787.8010.000

0.00

10.000

SY  

278.78000

0515 Removal of Portions of Present Structure (Class 3) 42.000

0.000

202-00460  
 

13,674.7842.000

0.00

42.000

SY  

325.59000

0520 Removal of Expansion Device 118.000

0.000

202-00504  
 

6,451.06118.000

0.00

118.000

LF  

54.67000

0525 Removal of Fence 400.000

0.000

202-01000  
 

8,060.00400.000

0.00

400.000

LF  

20.15000

0530 Sandblasting Reinforcing Steel 45.000

0.000

202-05100  
 

514.8045.000

0.00

45.000

SY  

11.44000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0535 Removal and Disposal of Paint 1.000

0.000

202-05300  
 

489.271.000

0.00

1.000

L S 

489.27000

0540 Structure Excavation 127.000

0.000

206-00000  
 

11,407.14127.000

0.00

127.000

CY  

89.82000

0545 Structure Backfill (Flow-Fill) 19.000

0.000

206-00065  
 

3,902.0319.000

0.00

19.000

CY  

205.37000

0550 Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

156.9618.000

0.00

18.000

CY  

8.72000

0555 Hazardous Waste Disposal 1.000

0.000

250-00220  
 

255.951.000

0.00

1.000

CY  

255.95000

0560 Hot Mix Asphalt (Grading SX) (100) 563.080

0.000

403-34801  
 

76,663.34563.080

0.00

563.080

TON 

136.15000

0565 Asphalt Cement Performance Grade (PG 64-28) 28.550

0.000

411-03342  
 

12,438.0928.550

0.00

28.550

TON 

435.66000

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

5.45000

0575 Steel Sheet Piling (Type II) 563.000

0.000

501-00200  
 

14,170.71563.000

0.00

563.000

SF  

25.17000

0580 Concrete Slope and Ditch Paving (Reinforced) 44.000

0.000

507-00100  
 

25,881.6844.000

0.00

44.000

CY  

588.22000

0585 Retrofit/Repair Type I 3.000

0.000

509-08201  
 

4,241.463.000

0.00

3.000

EACH

1,413.82000
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PCN: 22360-BID    ESTIMATE RUN 02/27/2019

PROJECT: FBR0702-382                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0590 Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

0.000

EACH

884.97000

0595 Retrofit/Repair Type III 1.000

0.000

509-08203  
 

2,920.211.000

0.00

1.000

EACH

2,920.21000

0600 Paint Existing Structure(S) 1.000

0.000

509-90000  
 

6,349.461.000

0.00

1.000

L S 

6,349.46000

0605 Paint Structural Steel 1.000

0.000

509-90003  
 

3,865.881.000

0.00

1.000

L S 

3,865.88000

0610 Waterproofing (Membrane) 3,112.000

0.000

515-00120  
 

54,584.483,112.000

0.00

3,112.000

SY  

17.54000

0615 Concrete Sealer 585.000

0.000

515-00400  
 

8,248.50585.000

0.00

585.000

SY  

14.10000

0620 Bridge Expansion Device (0-4 Inch) 118.000

0.000

518-01004  
 

38,247.34118.000

0.00

118.000

LF  

324.13000

0625 Polyester Concrete End Dam 177.000

0.000

518-02030  
 

24,845.49177.000

0.00

177.000

CF  

140.37000

0630 Sawing and Sealing Bridge Joint 118.000

0.000

518-03000  
 

1,751.12118.000

0.00

118.000

LF  

14.84000

0635 Concrete Class D (Bridge) 14.300

0.000

601-03040  
 

27,926.4714.300

0.00

14.300

CY  

1,952.90000

0640 Concrete (Patching) 252.700

0.000

601-06102  
 

21,070.13252.700

0.00

252.700

CF  

83.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0645 Galvanic Anodes 90.000

0.000

601-51005  
 

2,554.2090.000

0.00

90.000

EACH

28.38000

0650 Reinforcing Steel 12,599.000

0.000

602-00000  
 

24,568.0512,599.000

0.00

12,599.000

LB  

1.95000

0655 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.12000

0660 Bridge Rail Type 10M (Special) 1,465.000

0.000

606-11032  
 

357,284.201,465.000

0.00

1,465.000

LF  

243.88000

0665 Fence Chain Link (Special) 120.000

0.000

607-53005  
 

33,981.60120.000

0.00

120.000

LF  

283.18000

0670 Fence Chain Link (Special) (60 Inch) 210.000

0.000

607-53161  
 

30,878.40210.000

0.00

210.000

LF  

147.04000

0675 2 Inch Electrical Conduit 1,600.000

0.000

613-00200  
 

10,464.001,600.000

0.00

1,600.000

LF  

6.54000

0680 Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

7,841.924.000

0.00

4.000

EACH

1,960.48000

0705 Rem Port Present Str CMO 003 1.000

0.000

202-00495  
 

15,798.841.000

0.00

1.000

L S 

15,798.84000

0710 ABC (CL 6) CMO 003 49.000

0.000

304-06007  
 

3,305.0549.000

0.00

49.000

CY  

67.45000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:06

CUMULATIVE
AMOUNT

CAT NO0300 F-10-L 

0715 Conc CL D (Bridge) CMO 003 50.000

0.000

601-03040  
 

41,385.5050.000

0.00

50.000

CY  

827.71000

CAT 1,067,850.010.001,067,850.01CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Special) 1.000

0.000

620-00005  
 

16,023.041.000

0.00

1.000

EACH

16,023.04000

0690 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,388.031.000

0.00

1.000

EACH

14,388.03000

0695 Sanitary Facility 1.000

0.000

620-00020  
 

1,199.001.000

0.00

1.000

EACH

1,199.00000

CAT 31,610.070.0031,610.07CURRENT AMT0400 $ $ $

$ 2,369,554.970.00$2,369,554.97$CURRENT AMTPROJECT TOTAL


